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Undertaking 5
Re-organise Umbrella Organisations
focusing on financing mechanisms and

management responsibilities
for piped water systems
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NWSC Towns,
178

Total Schemes
including the
577 schemes
supported by

UOs
Total: 1,005

Piped Water Systems in Uganda (Current
Situation)

Total: 1,183



Intended Outcomes
A. Financing mechanisms
Increased resources for O&M through
 Enhanced revenue collection systems (billing, payment)
 Better financial reporting (through UPMIS system)
 Revolving Financing Facility to fund capital investments in

existing piped water schemes
B. Management responsibilities
 Regional Public Water Utility (PWU) management model

developed
 Better service delivery in 181 schemes where direct

operational oversight is ensured by Umbrellas
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Scheduled Deliverables

 Reorganisation study report including draft legislation
and White Paper for PWU Bill

 Financing criteria and financial management guidelines
for Revolving Financing Facility

 Billing software rolled out, cashless payment system
developed and piloted

 Transformation of current Umbrella Organisations
initiated to change their mandate from support to
management of WSS services
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Planned Activities (Financing Mechanisms)
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Planned Actions Target Completion
Date

Actual Progress

Conduct consultancy to design
the Revolving Financing Facility

March 30th 2017 Consultancy just
started, final report
expected by end of May

Develop and pilot cashless
payment system

May 2017 Contract is with Solicitor
General for clearance
(Central Umbrella)

Select and roll out billing software February 28th 2017 Billing software selected
and  piloted, rollout
underway

Upload financial data to UPMIS
and expand monthly reporting

Dec.31st 2016 Financial data collected,
upload underway,
UPMIS users trained



Planned Activities (Management)
Planned Actions Target Completion

Date
Actual Progress

Complete Reorganisation Study
report, draft legislation and White
Paper for PWU Bill

Dec.31st 2016 Completed

Transform current Umbrella
Organisations to change their
mandate from support to
management of WSS services

June 30st 2017 • Kick-off workshop on
implementation of
Regional PWUs held
in December 2016

• Towns for piloting
new Umbrella
mandate identified in
each of the 6 UOs

• Gazette to appoint
Umbrella Organisa-
tions as Water
Authorities drafted
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Key Challenges & Opportunities
 Challenges
 There is need for funds to rollout cashless payment

system and billing software (IT infrastructure, training
needs)

 Opportunities
 There is a good number of water schemes

generating sufficient revenue for O&M
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Main Stakeholders
 Urban Water Supply and Sewerage Department

+ Umbrella Organisations
 Water Utility Regulation Department

operational regional units needed!
 Rural Water Department

harmonised approach for all piped water schemes
 Local Governments

continue to have a key role under the new management model
 WSDFs

new schemes; also providing valuable assistance to UOs
during transformation phase
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